
Vendor ID: 3370   URETEK USA, INC.Contract ID:

Est Number:

M1003          

0006 Pay Period End Date: 11.15.2015

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 04.07.2016

Contract Location:

 

Contractor:

URETEK USA, INC.

13900 HUMBLE RD.

P O BOX 1929

 

Date Awarded: 07.02.2015

07.20.2015

08.31.2015

Date Let:

DISTRICT 1 PAVEMENT LIFTING AND STABILIZATION

06.25.2015

Estimate Type: FINL

Phone:

(281)351-7800

Escrow Agent:

 

Surety Co:

WESTERN SURETY COMPANY

TOMBALL  TX  77377-1929

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 08.31.2015

11.03.2015Date Project Completion:

Counties

CASS

JEFFERSON

LANCASTER

OTOE

RICHARDSON

SALINE

SAUNDERS

SEWARD

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

M1003 000 M1003    SPECIALTY

Vendor ID: 3370   URETEK USA, INC.Contract ID:

Est Number:

M1003          

0006 Pay Period End Date: 11.15.2015

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 04.07.2016

$420,324.96

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $422,005.82 $422,005.82 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $422,005.82 $422,005.82 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $422,005.82 $422,005.82 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$422,005.82 $422,005.82 $.00

$.00 $.00 $.00

100%

% Time Comp

% Dollar Comp

100%

$110,703.20

01.22.2016 01.25.2016

03.31.2016

Meyer, Michael A.

Hitzeman, Bill

Rankin, Robert

Project Manager District Engineer

Construction Engineer

03.31.2016Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 04.06.2016 04.06.2016Wurster, Susan



Vendor ID: 3370   URETEK USA, INC.Contract ID:

Est Number:

M1003          

0006 Pay Period End Date: 11.15.2015

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 04.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8 SPECIALTY

0001.08      0.50 640.000 320.00

640.000 320.00

2,058.000 1,029.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      1.65 48.000 79.20

48.000 79.20

47.000 77.55

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      2.75 1,000.000 2,750.00

1,000.000 2,750.00

514.000 1,413.50

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0002.97      55.00 16.000 880.00

16.000 880.00

58.000 3,190.00

0.000 0.00

0004

DAY FLASHING ARROW PANEL
0004 

0003.10      342.00 56.000 19,152.00

22.000 7,524.00

22.000 7,524.00

0.000 0.00

0005

DAY FLAGGING
0005 

0030.80      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0006

LS  MOBILIZATION
0006 

3089.42      5.50 15,004.000 82,522.00

59,976.759 329,872.17

59,976.759 329,872.18

0.000 0.00

0007

LB  PAVEMENT LIFTING AND STABILIZATION
0007 

Vendor ID: 3370   URETEK USA, INC.Contract ID:

Est Number:

M1003          

0006 Pay Period End Date: 11.15.2015

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 04.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3900.18      73,899.59 0.000 0.00

1.000 73,899.59

1.000 73,899.59

0.000 0.00

4001

LS  ADDITIONAL WORK

Pavement Lifting and StabilizationHigh-Density
Polyurethane Material

4001 

Contracted 110,703.20

Current 420,324.96

In place 422,005.82

This Estimate 0.00

GROUP 8 SPECIALTY

Totals for contract Contracted 110,703.20

Current 420,324.96

In place 422,005.82

This Estimate 0.00




